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ESTIMATE RUN 06/12/2002

ESTIMATE SUMMARY 11:16:20

CONTID: C12379         ESTIMATE NO: 0012 PROG 1999

PCN: 12379-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ILIFF AVENUE: I-225 TO ABILENE ST. PERCENT TIME:

PROJECT NO: STU 2254-060                  

ILIFF AVENUE:  I-225 TO ABILENE ST.

NAME OF ROAD: 225A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 05/16/2002 DATE TIME STARTED 05/23/2001

5670 FRANKLIN STREET DATE LET 04/26/2001 DATE WORK BEGAN 05/30/2001

 DATE AWARDED 05/03/2001 DATE TIME STOPPED 05/16/2002

 DATE CONTRACT EXECUTED 05/14/2001 DATE ACCEPTED 05/16/2002

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 05/23/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,468,717.05 PARTICIPATING $ $ 57,736.39

AWARD PROJECT AMT: 2,631,428.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -794.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

78.26%

754,062.70

57,736.39

57,736.39

56,942.39

$

$

$

$

2,714,654.35

0.00

2,714,654.35

0.00

2,714,654.35

-11,968.87

0.00

2,702,685.48

0.00

AMOUNT DUE 2,702,685.48 56,942.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 56,942.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

150.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150
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PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

35,000.00000 35,000.001.000

0.00

0010 *REMOVAL OF STRUCTURE 26.000

0.000

202-00001  
 

26.000

EACH

1,000.00000 26,000.0026.000

0.00

0015 REMOVAL OF TREE 53.000

0.000

202-00010  
 

53.000

EACH

400.00000 21,200.0053.000

0.00

0020 *REMOVAL OF PIPE 2,053.000

0.000

202-00035  
 

2,196.000

LF  

12.00000 24,636.002,053.000

0.00

0025 REMOVAL OF DELINEATOR 16.000

0.000

202-00090  
 

16.000

EACH

7.00000 112.0016.000

0.00

0030 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 262.500

0.000

202-00190  
 

421.000

SY  

8.00000 2,100.00262.500

0.00

0035 REMOVAL OF SIDEWALK 698.800

0.000

202-00200  
 

699.000

SY  

6.00000 4,192.80698.800

0.00

0040 REMOVAL OF CURB AND GUTTER 2,683.900

0.000

202-00203  
 

2,692.000

LF  

4.00000 10,735.602,683.900

0.00

0045 *REMOVAL OF ASPHALT MAT 12,013.620

0.000

202-00220  
 

12,014.000

SY  

2.75000 33,037.4612,013.620

0.00

0050 *REMOVAL OF ASPHALT MAT (PLANING) 15,370.000

0.000

202-00240  
 

17,818.000

SY  

1.00000 15,370.0015,370.000

0.00

0055 *REMOVAL OF PAVEMENT MARKING 5,744.570

0.000

202-00250  
 

5,745.000

SF  

1.50000 8,616.865,744.570

0.00
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PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 8.000

0.000

202-00700  
 

8.000

EACH

494.00000 3,952.008.000

0.00

0065 REMOVAL OF GROUND SIGN 33.000

0.000

202-00810  
 

34.000

EACH

60.00000 1,980.0033.000

0.00

0070 REMOVAL OF SIGN PANEL 21.000

0.000

202-00821  
 

22.000

EACH

60.00000 1,260.0021.000

0.00

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

9,651.00000 9,651.001.000

0.00

0080 *REMOVAL OF FENCE 1,482.000

0.000

202-01000  
 

1,498.000

LF  

4.20000 6,224.401,482.000

0.00

0085 *REMOVAL OF GUARDRAIL TYPE 3 1,759.000

0.000

202-01130  
 

1,759.000

LF  

1.80000 3,166.201,759.000

0.00

0090 *PLUG CULVERT 9.000

0.000

202-04001  
 

9.000

EACH

693.00000 6,237.009.000

0.00

0095 *CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

1,733.00000 0.000.000

0.00

0100 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

14.000

EACH

100.00000 0.000.000

0.00

0105 *SANDBLASTING 2,300.000

0.000

202-05150  
 

2,300.000

SF  

2.00000 4,600.002,300.000

0.00

0110 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 43,288.000

0.000

203-00060  
 

43,288.000

CY  

8.00000 346,304.0043,288.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BLADING 17.000

0.000

203-01500  
 

40.000

HOUR

75.00000 1,275.0017.000

0.00

0120 BACKHOE 0.000

0.000

203-01510  
 

40.000

HOUR

75.00000 0.000.000

0.00

0125 *POTHOLING 134.500

8.000

203-01597  
 

200.000

HOUR

140.00000 19,950.00142.500

1,120.00

0130 TOPSOIL 4,974.190

0.000

207-00205  
 

4,974.190

CY  

5.00000 24,870.954,974.190

0.00

0135 *EROSION BALES (WEED FREE) 52.000

0.000

208-00011  
 

52.000

EACH

15.00000 780.0052.000

0.00

0140 SILT FENCE 1,628.500

0.000

208-00020  
 

3,927.000

LF  

1.50000 2,442.751,628.500

0.00

0145 STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

500.00000 500.001.000

0.00

0150 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0155 *RESET STRUCTURE 0.000

0.000

210-00001  
 

2.000

EACH

400.00000 0.000.000

0.00

0160 *RESET LUMINAIRE 0.000

0.000

210-00760  
 

3.000

EACH

237.00000 0.000.000

0.00

0165 RESET GROUND SIGN 2.000

0.000

210-00810  
 

3.000

EACH

150.00000 300.002.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET PEDESTRIAN PUSH BUTTON 6.000

0.000

210-00860  
 

6.000

EACH

127.00000 762.006.000

0.00

0175 *RESET FIRE PREEMPTION UNIT 3.000

0.000

210-00867  
 

3.000

EACH

568.00000 1,704.003.000

0.00

0180 ADJUST MANHOLE 15.000

0.000

210-04010  
 

15.000

EACH

300.00000 4,500.0015.000

0.00

0185 *MODIFY MANHOLE 1.000

0.000

210-04015  
 

2.000

EACH

693.00000 693.001.000

0.00

0190 *MODIFY INLET 2.000

0.000

210-04020  
 

2.000

EACH

1,155.00000 2,310.002.000

0.00

0195 ADJUST VALVE BOX 16.000

0.000

210-04050  
 

28.000

EACH

120.00000 1,920.0016.000

0.00

0200 *SEEDING (NATIVE) 6.500

0.600

212-00006  
 

7.400

ACRE

625.00000 4,437.507.100

375.00

0205 SOD 0.000

11,786.000

212-00050  
 

27,122.000

SF  

0.60000 7,071.6011,786.000

7,071.60

0210 *MULCHING (WEED FREE HAY) 6.500

0.600

213-00002  
 

7.400

ACRE

625.00000 4,437.507.100

375.00

0215 *MULCH TACKIFIER 975.000

90.000

213-00061  
 

1,065.000

LB  

2.10000 2,236.501,065.000

189.00

0220 *TRANSPLANT TREE 13.000

0.000

215-00010  
 

30.000

EACH

400.00000 5,200.0013.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HERBICIDE TREATMENT 47,591.000

0.000

217-00000  
 

47,591.000

SY  

0.10000 4,759.1047,591.000

0.00

0230 *HEALTH AND SAFETY OFFICER 3.000

0.000

250-00110  
 

20.000

HOUR

65.00000 195.003.000

0.00

0235 *MATERIAL SAMPLING AND DELIVERY 9.000

0.000

250-00120  
 

9.000

EACH

65.00000 585.009.000

0.00

0240 AGGREGATE BASE COURSE (CLASS 6) 1,145.380

0.000

304-06007  
 

1,145.380

CY  

30.00000 34,361.401,145.380

0.00

0245 AGGREGATE BASE COURSE (SPECIAL) 497.350

0.000

304-09000  
 

497.350

CY  

35.00000 17,407.25497.350

0.00

0250 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 314.980

0.000

403-00720  
 

372.230

TON 

90.00000 28,348.20314.980

0.00

0255 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2,395.120

0.000

403-33871  
 

7,071.000

TON 

41.00000 98,199.922,395.120

0.00

0256 HBP (GR S) (100) (PG 64-22) ASPHALT MIX QUANTITY-RAMP 
B AND I-225 WIDENING

0.000

0.000

403-33842  
 

0.000

SY  

36.50000 0.000.000

0.00

0257 HBP (GR S) (100) (PG 64-22) CMO #15 4,453.440

0.000

403-33841  
 

4,453.440

TON 

36.50000 162,550.564,453.440

0.00

0260 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,590.000

0.000

411-10255  
 

3,418.000

GAL 

3.00000 7,770.002,590.000

0.00

0265 *CONCRETE PAVEMENT (9 INCH) 1,471.000

0.000

412-00900  
 

1,471.000

SY  

35.00000 51,485.001,471.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *CONCRETE PAVEMENT (10-1/2 INCH) 7,384.020

0.000

412-01050  
 

7,385.000

SY  

42.00000 310,128.847,384.020

0.00

0275 GEOTEXTILE (EROSION CONTROL) (CLASS A) 112.500

0.000

420-00100  
 

154.000

SY  

1.00000 112.50112.500

0.00

0280 RIPRAP (12 INCH) 73.670

0.000

506-00212  
 

79.000

CY  

35.00000 2,578.4573.670

0.00

0285 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 12.700

0.000

507-00100  
 

13.000

CY  

250.00000 3,175.0012.700

0.00

0290 *CONCRETE CLASS B (MISCELLANEOUS) 0.000

0.000

601-01025  
 

1.500

CY  

300.00000 0.000.000

0.00

0295 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 287.700

0.000

603-01185  
 

288.000

LF  

39.00000 11,220.30287.700

0.00

0300 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 461.600

0.000

603-01245  
 

462.000

LF  

35.00000 16,156.00461.600

0.00

0305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 74.400

0.000

603-01305  
 

75.000

LF  

50.00000 3,720.0074.400

0.00

0310 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 345.000

0.000

603-01425  
 

352.000

LF  

75.00000 25,875.00345.000

0.00

0315 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 417.700

0.000

603-01485  
 

419.000

LF  

91.00000 38,010.70417.700

0.00

0320 *24 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05024  
 

4.000

EACH

520.00000 2,080.004.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *8 INCH PLASTIC PIPE 13.000

0.000

603-50008  
 

13.000

LF  

54.00000 702.0013.000

0.00

0330 *12 INCH PLASTIC PIPE 456.700

0.000

603-50012  
 

457.000

LF  

45.00000 20,551.50456.700

0.00

0335 *INLET TYPE C (5 FOOT) 2.000

0.000

604-00305  
 

2.000

EACH

1,566.00000 3,132.002.000

0.00

0340 *INLET TYPE R  L 10 (5 FOOT) 2.000

0.000

604-19205  
 

2.000

EACH

3,119.00000 6,238.002.000

0.00

0345 *INLET TYPE R  L 15 (5 FOOT) 1.000

0.000

604-19305  
 

1.000

EACH

3,812.00000 3,812.001.000

0.00

0350 *VANE GRATE INLET (5 FOOT) 2.000

0.000

604-25005  
 

2.000

EACH

2,188.00000 4,376.002.000

0.00

0355 *MANHOLE SLAB BASE (10 FOOT) 9.000

0.000

604-30010  
 

9.000

EACH

1,819.00000 16,371.009.000

0.00

0360 *MANHOLE SLAB BASE (15 FOOT) 4.000

0.000

604-30015  
 

4.000

EACH

2,657.00000 10,628.004.000

0.00

0365 *MANHOLE BOX BASE (5 FOOT) 1.000

0.000

604-31005  
 

1.000

EACH

4,828.00000 4,828.001.000

0.00

0370 *MANHOLE BOX BASE (10 FOOT) 2.000

0.000

604-31010  
 

2.000

EACH

5,544.00000 11,088.002.000

0.00

0375 *MANHOLE SPECIAL (10 FOOT) 1.000

0.000

604-39010  
 

1.000

EACH

6,006.00000 6,006.001.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 712.500

0.000

606-00301  
 

713.000

LF  

15.95000 11,364.38712.500

0.00

0385 GUARDRAIL TYPE 4 195.000

0.000

606-00400  
 

220.000

LF  

22.00000 4,290.00195.000

0.00

0390 *GUARDRAIL TYPE 7 (STYLE CA) 695.000

0.000

606-00710  
 

715.000

LF  

30.00000 20,850.00695.000

0.00

0395 *GUARDRAIL TYPE 7 (STYLE CE) 206.000

0.000

606-00740  
 

206.000

LF  

70.00000 14,420.00206.000

0.00

0400 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

400.00000 400.001.000

0.00

0405 *TRANSITION TYPE 3G 5.000

0.000

606-01370  
 

5.000

EACH

925.00000 4,625.005.000

0.00

0410 *TRANSITION TYPE 3H 1.000

0.000

606-01380  
 

1.000

EACH

500.00000 500.001.000

0.00

0415 *END ANCHORAGE (FLARED) 5.000

0.000

606-02005  
 

5.000

EACH

1,400.00000 7,000.005.000

0.00

0420 *FENCE (TEMPORARY) 2,811.000

0.000

607-11580  
 

2,811.000

LF  

1.80000 5,059.802,811.000

0.00

0425 *END POST (CHAIN LINK) 1.000

0.000

607-52905  
 

1.000

EACH

100.00000 100.001.000

0.00

0430 *CORNER AND LINE BRACE POST (CHAIN LINK) 10.000

0.000

607-52910  
 

12.000

EACH

155.00000 1,550.0010.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *FENCE CHAIN LINK (72 INCH) 1,406.000

0.000

607-53172  
 

1,660.000

LF  

8.30000 11,669.801,406.000

0.00

0440 CONCRETE SIDEWALK 687.900

0.000

608-00000  
 

688.000

SY  

25.00000 17,197.50687.900

0.00

0445 CONCRETE CURB RAMP 99.140

0.000

608-00010  
 

99.140

SY  

65.00000 6,444.1099.140

0.00

0450 CURB AND GUTTER TYPE 2 (SECTION I-B) 324.500

0.000

609-21010  
 

700.000

LF  

12.00000 3,894.00324.500

0.00

0455 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,708.000

0.000

609-21020  
 

2,009.000

LF  

13.00000 22,204.001,708.000

0.00

0460 GUTTER TYPE 2 (6 FOOT) 148.000

0.000

609-24006  
 

148.000

LF  

30.00000 4,440.00148.000

0.00

0465 MEDIAN COVER MATERIAL (CONCRETE) 474.100

0.000

610-00030  
 

3,312.000

SF  

6.00000 2,844.60474.100

0.00

0470 DELINEATOR (TYPE I) 50.000

0.000

612-00001  
 

57.000

EACH

14.00000 700.0050.000

0.00

0475 DELINEATOR (TYPE II) 3.000

0.000

612-00002  
 

12.000

EACH

16.00000 48.003.000

0.00

0480 DELINEATOR (TYPE III) 2.000

0.000

612-00003  
 

2.000

EACH

18.00000 36.002.000

0.00

0485 DELINEATOR (TYPE I) (BARRIER) 19.000

0.000

612-00021  
 

19.000

EACH

12.00000 228.0019.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *2 INCH ELECTRICAL CONDUIT (JACKED) 374.000

0.000

613-00201  
 

2,096.000

LF  

16.00000 5,984.00374.000

0.00

0495 *3 INCH ELECTRICAL CONDUIT (JACKED) 448.000

0.000

613-00301  
 

448.000

LF  

25.00000 11,200.00448.000

0.00

0500 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,844.800

0.000

613-01200  
 

6,845.000

LF  

8.75000 59,892.006,844.800

0.00

0505 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 327.000

0.000

613-01300  
 

327.000

LF  

11.00000 3,597.00327.000

0.00

0510 *PULL BOX (SPECIAL) 5.000

0.000

613-07000  
 

5.000

EACH

690.00000 3,450.005.000

0.00

0515 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

22,235.00000 22,235.001.000

0.00

0520 *LIGHT STANDARD STEEL (40 FOOT) 11.000

0.000

613-32400  
 

12.000

EACH

3,199.00000 35,189.0011.000

0.00

0521 LIGHT STD METAL (50 FT) 0.000

1.000

613-34500  
 

1.000

EACH

4,362.00000 4,362.001.000

4,362.00

0525 *LIGHT STANDARD FOUNDATION 11.000

0.000

613-40010  
 

14.000

EACH

605.00000 6,655.0011.000

0.00

0530 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000

0.000

613-70250  
 

16.000

EACH

448.00000 6,272.0014.000

0.00

0535 SIGN PANEL (CLASS I) 242.750

0.000

614-00011  
 

247.000

SF  

15.00000 3,641.25242.750

0.00
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PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 SIGN PANEL (CLASS II) 189.190

0.000

614-00012  
 

272.000

SF  

18.00000 3,405.42189.190

0.00

0545 SIGN PANEL (CLASS III) 268.000

0.000

614-00013  
 

268.000

SF  

22.00000 5,896.00268.000

0.00

0550 *SIGN PANEL (SPECIAL) 5.000

0.000

614-00035  
 

5.000

SF  

1,145.00000 5,725.005.000

0.00

0555 STEEL SIGN POST (2.25X2.25 INCH TUBING) 121.500

0.000

614-00218  
 

157.000

LF  

15.00000 1,822.50121.500

0.00

0560 STEEL SIGN POST (W 8X18) 26.500

0.000

614-00818  
 

26.500

LF  

40.00000 1,060.0026.500

0.00

0565 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 263.500

0.000

614-01552  
 

285.000

LF  

25.00000 6,587.50263.500

0.00

0570 CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

4.000

EACH

800.00000 1,600.002.000

0.00

0575 *ILLUMINATED SIGN 4.000

0.000

614-10130  
 

4.000

EACH

1,429.00000 5,716.004.000

0.00

0580 *PEDESTRIAN SIGNAL FACE (16) 6.000

0.000

614-70117  
 

6.000

EACH

627.00000 3,762.006.000

0.00

0585 *TRAFFIC SIGNAL FACE (8-8) 2.000

0.000

614-70216  
 

2.000

EACH

360.00000 720.002.000

0.00

0590 *TRAFFIC SIGNAL FACE (12-8-8) 2.000

2.000

614-70328  
 

4.000

EACH

457.00000 1,828.004.000

914.00
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PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *TRAFFIC SIGNAL FACE (12-12-12) 23.000

0.000

614-70336  
 

23.000

EACH

551.00000 12,673.0023.000

0.00

0600 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000

0.000

614-70560  
 

3.000

EACH

892.00000 2,676.003.000

0.00

0605 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 140.000

0.000

614-72871  
 

140.000

LF  

1.75000 245.00140.000

0.00

0610 *LOOP DETECTOR WIRE 2,682.000

617.000

614-72875  
 

3,299.000

LF  

2.50000 8,247.503,299.000

1,542.50

0615 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000

0.000

614-72878  
 

4.000

EACH

953.00000 3,812.004.000

0.00

0620 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

614-72886  
 

1.000

EACH

30,125.00000 30,125.001.000

0.00

0621 VEHICLE DETECT SYS (SINGLE CAMERA) 0.000

1.000

614-72895  
 

1.000

EACH

2,085.00000 2,085.001.000

2,085.00

0625 *TELEPHONE INTERCONNECT WIRE 1,243.000

0.000

614-72891  
 

1,243.000

LF  

1.00000 1,243.001,243.000

0.00

0630 *FLASHING BEACON 2.000

0.000

614-80000  
 

2.000

EACH

1,165.00000 2,330.002.000

0.00

0635 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000

0.000

614-81010  
 

3.000

EACH

14,008.00000 42,024.003.000

0.00

0640 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000

0.000

614-82010  
 

1.000

EACH

11,712.00000 11,712.001.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 2.000

0.000

614-84100  
 

2.000

EACH

976.00000 1,952.002.000

0.00

0650 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 1.000

0.000

614-85366  
 

1.000

EACH

3,700.00000 3,700.001.000

0.00

0655 *TELEMETRY (FIELD) 1.000

0.000

614-86105  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

0660 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

2.000

0.000

614-86238  
 

2.000

EACH

9,735.00000 19,470.002.000

0.00

0665 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

7,460.00000 7,460.001.000

0.00

0670 *OPTICAL TRANSCEIVER 1.000

0.000

614-87020  
 

1.000

EACH

2,068.00000 2,068.001.000

0.00

0675 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 2,000.000

0.000

614-87406  
 

2,000.000

LF  

6.50000 13,000.002,000.000

0.00

0676 WIRING (SPEC) BLACKHAWK TRAFFIC SIGNALS 0.000

1.000

613-10010  
 

1.000

L S 

2,968.07000 2,968.071.000

2,968.07

0680 *24 INCH TRASH GUARD 4.000

0.000

616-30024  
 

4.000

EACH

537.00000 2,148.004.000

0.00

0685 *12 INCH CULVERT PIPE 0.000

0.000

617-00012  
 

154.000

LF  

22.00000 0.000.000

0.00

0690 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

206,600.00000 206,600.001.000

0.00

0700 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0705 *THERMOPLASTIC PAVEMENT MARKING 2,573.100

0.000

627-00002  
 

3,516.000

SF  

2.00000 5,146.202,573.100

0.00

0710 *EPOXY PAVEMENT MARKING 40.800

0.000

627-00005  
 

41.000

GAL 

160.00000 6,528.0040.800

0.00

0715 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 74.000

0.000

627-00012  
 

74.000

GAL 

65.00000 4,810.0074.000

0.00

0720 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 6.600

0.000

627-01000  
 

40.000

SF  

11.00000 72.606.600

0.00

0725 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 262.500

0.000

627-03000  
 

417.000

SF  

10.00000 2,625.00262.500

0.00

0730 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

250.500

0.000

627-30325  
 

405.000

SF  

20.00000 5,010.00250.500

0.00

0735 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,346.600

0.000

627-30330  
 

1,347.000

SF  

8.50000 11,446.101,346.600

0.00

0740 SURVEY MONUMENT (TYPE 1) 9.000

0.000

629-01001  
 

9.000

EACH

300.00000 2,700.009.000

0.00

0745 SURVEY MONUMENT (TYPE 5) 1.000

0.000

629-01005  
 

1.000

EACH

300.00000 300.001.000

0.00
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NO.
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11:16:20
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CAT NO0200 ROADWAY 

0750 SURVEY MONUMENT (TYPE 1A) 1.000

0.000

629-01011  
 

1.000

EACH

300.00000 300.001.000

0.00

0755 *FLAGGING 1,808.000

12.500

630-00000  
 

2,500.000

HOUR

23.00000 41,871.501,820.500

287.50

0760 UNIFORMED TRAFFIC CONTROL 91.500

8.000

630-00003  
 

111.500

HOUR

50.00000 4,975.0099.500

400.00

0765 TRAFFIC CONTROL VEHICLE 0.900

0.100

630-00004  
 

2.000

EACH

100.00000 100.001.000

10.00

0770 TRAFFIC CONTROL INSPECTION 128.000

0.000

630-00007  
 

130.000

DAY 

125.00000 16,000.00128.000

0.00

0775 TRAFFIC CONTROL MANAGEMENT 171.000

2.000

630-00012  
 

181.000

DAY 

400.00000 69,200.00173.000

800.00

0780 BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.800

0.200

630-80336  
 

8.000

EACH

250.00000 500.002.000

50.00

0785 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.100

0.900

630-80341  
 

9.000

EACH

90.00000 810.009.000

81.00

0790 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.500

2.500

630-80342  
 

25.000

EACH

160.00000 4,000.0025.000

400.00

0795 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

2.000

EACH

175.00000 0.000.000

0.00

0800 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000

8.000

630-80344  
 

85.000

SF  

15.00000 1,200.0080.000

120.00
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NO.
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CAT NO0200 ROADWAY 

0805 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.600

0.400

630-80358  
 

4.000

EACH

2,000.00000 8,000.004.000

800.00

0810 PORTABLE MESSAGE SIGN PANEL 50.000

0.000

630-80359  
 

52.000

DAY 

150.00000 7,500.0050.000

0.00

0815 DRUM CHANNELIZING DEVICE 120.600

13.400

630-80360  
 

134.000

EACH

65.00000 8,710.00134.000

871.00

0820 CONCRETE BARRIER (TEMPORARY) 549.000

61.000

630-80370  
 

800.000

LF  

20.00000 12,200.00610.000

1,220.00

0825 TRAFFIC CONE 136.800

15.200

630-80380  
 

200.000

EACH

17.00000 2,584.00152.000

258.40

0830 IMPACT ATTENUATOR (TEMPORARY) 0.900

0.100

630-85010  
 

1.000

EACH

15,000.00000 15,000.001.000

1,500.00

0835 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0840 F/A PARTNERING 2,824.670

0.000

700-70011  
 

2,824.670

F A 

1.00000 2,824.672,824.670

0.00

0845 F/A ASPHALT PAVEMENT INCENTIVE -3,450.420

83.460

700-70012  
 

13,000.000

F A 

1.00000 -3,366.96-3,366.960

83.46

0850 F/A CONCRETE INCENTIVE PAYMENT 15,464.530

0.000

700-70013  
 

22,000.000

F A 

1.00000 15,464.5315,464.530

0.00

0855 F/A OJT PILOT 0.000

0.000

700-70022  
 

4,200.000

F A 

1.00000 0.000.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

850.000

F A 

1.00000 0.000.000

0.00

0865 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0870 F/A ADJUST UTILITY 5,091.600

0.000

700-70060  
 

6,870.460

F A 

1.00000 5,091.605,091.600

0.00

0875 F/A OBTAIN PHONE SERVICE FROM QWEST 1,271.370

290.400

700-70070  
 

2,000.000

F A 

1.00000 1,561.771,561.770

290.40

0880 F/A OBTAIN POWER FROM XCEL 0.000

0.000

700-70074  
 

12,500.000

F A 

1.00000 0.000.000

0.00

0885 *F/A REPAIR LANDSCAPING 2,028.610

29,208.460

700-70130  
 

80,000.000

F A 

1.00000 31,237.0731,237.070

29,208.46

0890 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0911 SURVEYING EXTRA SURVEYING ORDERED BY THE ENGINEER. 0.000

0.000

631-10140  
 

26.000

L S 

100.00000 0.000.000

0.00

0925 SAWING CONC PVMT SAWCUT 8" CONCRETE  AND 8.5" OF 
ASPHALT IN ONE CUT TO SAVE

0.000

0.000

412-10000  
 

0.000

LF  

7.25000 0.000.000

0.00

0930 REM CONC PAVEMENT REMOVE 8" OF CONCRETE PAVEMENT ON 
I-225 MAINLINE.

0.000

0.000

202-00210  
 

0.000

SY  

10.00000 0.000.000

0.00

0935 REM CONC PAVEMENT (SPEC) REMOVAL OF 16.5" COMBINATION 
OF CONCRETE AND ASPHALT PVMT.

716.000

0.000

202-00212  
 

716.000

SY  

19.78000 14,162.48716.000

0.00



CONTID: C12379         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 12379-BID    ESTIMATE RUN 06/12/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 RES END ANCHORAGE ADDED ADDITIONAL GUARDRAIL AT TWO 
LOCATIONS TO PROTECT (2)

2.000

0.000

210-01200  
 

2.000

EACH

545.00000 1,090.002.000

0.00

0945 REM OF ASPH MAT (SPECIAL) ROADWAY WAS HIGHER THAN THE 
C & G BY 7- 10 INCHES. WE AGREED

214.000

0.000

202-00226  
 

214.000

SY  

13.24000 2,833.36214.000

0.00

0950 18 IN RCES DRAINAGE REVISIONS MADE UNDER AD. 1.000

0.000

603-05018  
 

1.000

EACH

503.00000 503.001.000

0.00

0952 18 IN TRASH GUARD 0.000

1.000

616-30018  
 

1.000

EACH

354.00000 354.001.000

354.00

0955 STR BKFL (SPEC) (FLOW-FILL) FLOW-FILL WAS USED BETWEEN
TYPE 7 BARRIER AND RAMP B

15.000

0.000

206-00060  
 

15.000

CY  

74.43000 1,116.4515.000

0.00

CAT 2,622,080.6357,736.393,375,639.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0895 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

35,000.00000 35,000.001.000

0.00

0900 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0905 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00

0910 SURVEYING ENGINEER ORDERED EXTRA SURVEYING TO 
DETERMINE UTILITY DEPTHS

26.000

0.000

631-10140  
 

26.000

L S 

100.00000 2,600.0026.000

0.00

0915 MUCK EXCAV REMOVED UNSUITABLE SOIL FROM THE ROADWAY 
EMBANKMENT

2,085.910

0.000

203-00100  
 

2,086.000

CY  

10.00000 20,859.102,085.910

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:16:20

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0920 ADDED ITEM (EACH)/ CONCRETE T-CONNECTIONS TO 42" STORM
SEWER AS PER REVISIONS

2.000

0.000

900-00007  
 

2.000

EACH

1,557.30000 3,114.602.000

0.00

0951 18 IN RCES ADDITIONAL DRAINAGE ITEMS ADDED AFTER THE 
PROJECT WAS

0.000

0.000

603-05018  
 

1.000

EACH

503.00000 0.000.000

0.00

CAT 92,573.700.0093,077.60CURRENT AMT0400 $ $ $

$ 2,714,654.3357,736.39$3,468,717.05$CURRENT AMTPROJECT TOTAL


